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______________________________________________________________________________________________________________________________ 
Engineering Department 20 North 6th Street • Lafayette, Indiana 47901-1412 

Phone 765-807-1050 • FAX 765-807-1049 

 

CHANGE ORDER #1 (FINAL) 
 
The following change is authorized to the agreement dated, June 16, 2020 for work performed on the 
HAGGERTY POINTE STORM SEWER EXTENSION PROJECT: 
 

Description of 
Change 

Reason for 
Change 

Change in Cost 
(+ / -) 

Item 1: Balancing of quantities  Balancing of quantities $ 9,288.91 - 

 
Contract Amount (Original) $            341,372.00 
Previous changes $                        0.00 
This change $                9,288.91 - 
Revised Contract Amount $            332,083.09 
 
 
 
Signed:________________________________ Date:___9/17/2020    ______ 
 Jeromy L. Grenard, PE 
 City Engineer 
 
 
Signed:__   _____________                 ________ Date:___________________ 
 Greg Kuns 

F&K Construction 
 
 
 
 
 
 
 
 
Approved by the Board of Public Works and Safety on the 22nd day of September, 2020. 
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 Gary Henriott, President 
 
 
 
   
 Norm Childress, member 
 
 
   
 Cindy Murray, member 
 
 
   
 Amy Moulton, member 
  

 
   
 Ron Shriner, member 
 
ATTEST: 
 
 
      
Mindy Miller, 1st Deputy Clerk 
 
 
Date:       


